

Guru99 Bank Application - Test Plan

Test Plan Identifier

Guru99_Bank_TP_001

Introduction

This test plan covers testing of the Guru99 Banking Application including:-

- Login
- Customer Management
- Account Management
- Deposit
- Withdrawal
- Fund Transfer

Test Items

- Login Module
- Customer Management
- Account Management
- Transactions
- Fund Transfer

Features to be Tested

- Valid Login
- Invalid Login
- Empty Login
- Customer Creation
- Account Creation
- Deposit
- Withdrawal
- Fund Transfer
- Balance Validation

Features NOT to be Tested

Advertisement banners, header/footer UI, third-party links, performance testing, security testing, database testing.

Approach

- Selenium Automation

- TestNG
- Maven
- Jenkins
- Extent Reports.

Item Pass/Fail Criteria

- Total Test Cases: 12
- Executed: 12
- Passed: 12
- Failed: 0
- Pass Percentage: 100%.

Suspension Criteria

- Site unavailable
- HTTP 500 errors
- Browser driver failure
- Jenkins build failure
- Critical functionality failure.

Resumption Criteria

- Environment restored
- Defects fixed
- Test data available
- Jenkins operational.

Test Deliverables

- Test Plan
- Test Cases
- Automation Framework
- Extent Reports
- Jenkins Reports
- Bug Reports
- Test Summary Report.

Environmental Needs

- Java
- Selenium
- TestNG
- Maven
- Jenkins
- GitHub
- Chrome/Edge
- Windows 10/11 & 8GB RAM.

Responsibilities

Himanshu Kumar Singh (SDET Trainee) – Test Design, Automation, Execution , Bug Fixing. , Jenkins CI/CD.

Schedule

- Planning (Day 1)
- Test Design (Day 2)
- Framework Setup (Day 3)
- Script Development (Day 4)
- Execution (Day 5-6)
- Retesting (Day 7).

Risks and Contingencies

- Guru99 site instability
- HTTP 500 errors
- Browser compatibility issues
- Internet issues
- Jenkins configuration issues.

Tools Used

- Selenium WebDriver
- Java
- TestNG
- Maven
- Jenkins
- GitHub
- Extent Reports
- Jira.

Approvals

Trainer: Ms Vaishali Ahire

Project: Guru99 Bank Automation Framework